Arlington High School Building Project
AHS Construction Update —4/28/2022

Arlington HS Construction Schedule: April 2020 — April 2025

Construction Details
Phase 1 construction is
nearly complete. The Phase
1 wings opened on 2/28, and
the new Auditorium received
the certificate of occupancy
on 4/18. For Phase 1, only
final testing and site work
remains. Phase 2 began
immediately after the Phase 1
building turnover. Work areas
include the Collomb building
and courtyard, the Link
building, and the Lowe
Auditorium, which have been
cleared out and closed off
from the existing school.
Work areas also include the
softball field, baseball field, a
portion of the East parking
lot/rotary, and the Mass Ave
green space. Landscaping
around Main Entrance # 1 will
take place in the spring.

COVID-19 Update
The health and safety of the

community and workers on-
site are of the highest priority
and were taken into
consideration in all project-
related decisions. The Town
of Arlington continues to
monitor all state and federal
guidelines regarding best
practices during this unusual
time and will modify
recommendations as
necessary to maintain safety
and health for our community
and construction workers.

Sign up for Weekly
Construction Updates
https://ahsbuilding.org/news/constr
uction-updates/

For more information, visit:
www.ahsbuilding.org
Email questions or concerns to:
ahsbuilding@arlington.k12.ma.us
For immediate, on-site
assistance contact Hal
Raymond, Skanska Site
Representative, (617) 352-8593

SKANSKA Skanska USAInc.

Owner’s Project Manager
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Construction Look Ahead — Week of May 29, 2022
The above diagram covers all work to be performed during the current phase. Specific
work to be performed this week includes:
Public Way Impacts

o Permanent Main Entrance #1 open
e Deliveries/demo debris trucking ongoing
General Site Activities:
e Phase 2 Enabling:
o Collomb House and Lowe Auditorium demolition
o Courtyard enabling
o Collomb building / Link building / Lowe Auditorium abatement
o Phase 1 Building Closeout:
o Auditorium punch list and final testing
o Building punch list and final testing
o Exterior paving and landscaping improvements
e West Parking Lot (adjacent to DPW):
o Construction trailers and contractor parking
e Material Stockpile/Temp Construction Lot:
o Contractor storage and parking
e Schouler Court:
o Construction vehicles entering and exiting project site
o Delivery of Auditorium equipment
o Exterior paving and landscaping improvements
Weekend Work/Holiday Work/Night Work:
e Saturday work is required for the foreseeable future
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phs — Taken Week of 4/25/2022

Photograph 2: Auditorium Final Seatng Install
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Photograph 3: Building D/E South Elevation (Main Entrance #1)
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Photograph 5: Building E West Elevation (Schouler Court)
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Photograph 6: Collomb Building East Elevation
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